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IS FROM THE CIA/IMAGERY ANALYSIS DIVISION, CITE CIA-P-133,

3 FEB 196
le ANALYSIS OF KH MISSION 1029-1, 7 FEBRUARY 1566 REVEALS 6*““
CONTINUED CONSTRUCTION ACTIVITY ON THE UNCOMPLETED SECTION OF

THE KUEI-YANG (26 35N - 106 42E) /KUNG-MING (25 @4N - 182 41E) /'V

RAIL LINE. ‘ o
2, ON THE KUEI-YANG SIDE, THE LINE IS NOW COMPLETE FROM > ;;; .;”///
KUEI-YANG WESTWARD TO 3 NM SE OF SHUI-CHENG AT 26 34N - 1084 54E, ;ﬁ;w “fk
THIS REPRESENTS A 4@ NM EXTENSION OF OPERABLE RAIL LINE WITHIN M””}jgi%fi::;;
THE PAST 5 MONTHS. | f{}?i ,,,,,, L
3. ON THE KUN-MING SIDE, THE LINE IS COMPLETE FROM xuw-m1we,f£?¥fﬁ%£§%”’”
| SPAD
NORTHEASTWARD TO 38 NM WEST CF SHUI-CHENG AT 26 37N - 104 2SE f;ﬁ_1523$?7“
WHICH IS A 15 NM EXTENSION OF OPERABLE RAIL LINE WITHIN THE PAsg;‘“I” wmg“
2 MONTHS. THIS SIGNIFICANT EXTENSION OF OPERABLE RAIL LINE HAS mgmg%$

BEEN CONSTRUCTED THROUGH VERY RUGGED TERRAINM., THE REMAINING
33 NM OF UNCOMPLETED RAIL LINE IS UNDER INTENSE CONSTRUCTION,
8% PERCENT OF THE RAILBED INCLUDING THE PIERS FOR MOST OF THE
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BRIDGES HAS BEEN COMPLETED ON THIS SEGME I«:@%ITH THE POSSIBLE

EXCEPTION OF ONE DIFFICULT 3 NM SECTIQM® HICH IS PROBABLY A COMPLEX

OF TUNNELS., THE STATUS OF CONSTRUCTION WITHIN THIS SECTION

COULD NOT BE DETERMINED,
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